



***Rail Baltica***

**Workshop**

**Infrastructure and regional development  
in border regions**

**Working group 1**

**Summary of results (main points)**

## Results of working group 1

- it must be possible to „experience“ the projects in the regions
- there is no success for the projects without breaking the „language barrier“ (communication is the key)
- there must be continuity concerning the people involved
- clear responsibility must be declared
- planning- and licensing-procedures have to be harmonised
- there is no project-success without personal engagement
- personal networks are very important
- financing of planning and implementation has to be secured at an early stage
- Governments and authorities on both sides must „want“ the project

